Sun 12/4/16

WBS |Task Name Duration Start Finish Fixed Cost Cost Activity Cost per 2017 2018 2019 2020
Unit Qtr4a | Qtr1 | Qtr2 | Otr3 | Otrda | Qtrl | Qtr2 | O3 | Qtrd | Otr1 | Otr2 | Qr3 | Qtra | Otr1 | Otr2 | Or3 | Qtr4
1 ALICE ITS Key Tasks 0 days Mon 1/2/17 Mon 1/2/17 $0.00 $0.00 $0.00
2 LDRD Milestones & Critical Tasks 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $0.00 $0.00
3 LANL LDRD 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $4,759,568.00 LANL $0.00 LANL R&D
3.1 MOU btw LANL and ALICE for R&D 50 days Mon 10/3/16 Fri 12/9/16 $0.00 $18,400.00 $0.00 LDRD Physicist[20%)]
3.2  Obtain Designs from ALICE 30days Mon 12/12/16 Fri 1/20/17 $0.00 $82,800.00 $0.00
3.3  Setup Alice Readout Test Stand 200 days  Mon 12/12/16 Fri 9/15/17 $0.00  $135,760.00 $0.00 .
3.4 Procure R&D ALICE Staves 195 days Mon 2/27/17 Fri 11/24/17 $0.00  $553,720.00 $0.00 [ _ ()
3.5 Procure ALICE Electronics & Cables 205 days  Mon 12/12/16 Fri 9/22/17 $0.00  $150,020.00 $0.00 L
3.6 Readout R&D 345 days Mon 1/23/17 Fri 5/18/18 $0.00 $137,840.00 $0.00 +
3.7 Electronics Final Design Review 12 days Mon 5/21/18 Tue 6/5/18 $0.00 $25,088.00 $0.00 w
3.8 Prototype readout assembled and tested 90 days Wed 6/6/18 Tue 10/9/18 $0.00 $23,760.00 $0.00 ey | DRD Electronics Tech[10%],LDRD PostDoc[20%]
3.9 Mechanical Support and Cooling 200 days Mon 1/23/17 Fri 10/27/17 $0.00  $236,160.00 $0.00 | _ .
3.10 Prototype Assembly and Test 90 days Mon 2/26/18 Fri 6/29/18 $0.00  $114,240.00 $0.00 P——
3.11  Mechanical Conceptual Design 60 days Mon 7/2/18 Fri 9/21/18 $0.00 $18,240.00 $0.00 LDRD Mechnical Engineer [10%],LDRD Mechnical Tech [109
3.12  Mechanical Conceptual Design Review 12 days Mon 9/24/18 Tue 10/9/18 $0.00 $33,920.00 $0.00 ;
3.13  Softrware Tool Development and Analysis 500 days Mon 1/23/17 Fri 12/21/18 $0.00  $351,200.00 $0.00 | _ 4
3.14  Detector Optimizaation and Physics Simulations (MIE) 700 days Mon 10/3/16 Fri 6/7/19 $0.00  $946,000.00 $0.00
3.15 Test Beam Operation 187 days Fri 1/11/19 Mon 9/30/19 $0.00  $132,420.00 $0.00
3.16  Theory R&D 781 days Mon 10/3/16 Mon 9/30/19 $1,800,000.00 $1,800,000.00 $0.00 :
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